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Plenary Group Presentation
Oroville, California
May 21, 2002




Oroville Facilities Relicensing
Project No 2100
Overall Schedule: 2001 to 2007

2002 2003
} } (1Q) (24Q) } '}

Initial Public Scope Issues Initiate Development Settlement File

Meeting of PM&E Measures Agreement Application
Prepare (January

File Request Study Plans Interim Study Results Study Results 2005)

for ALP w/

FERC Initiate Settlement Prepare License

Discussions Application Expires
Initiate (January
Plenary & Field 2007)

Work Group #1 Season
Meetings H#D

e "We are here — Finishing/ reviewing studies
Issues




Oroville Facilities Relicensing (Project No. 2100)

Phase 2001 | 2002 | 2003 | 2004 2005

Design & Conduct Design Studies Year 1 Studies Year 2 Studies
Studies

Interim Report Draft Report Interim Report Final Report
Feb. 18, 2003 Oct. 14, 2003 Feb. 19, 2004 Oct. 15, 2004

Study Outputs <> <> <> <>

June 2002

Scoping Documents

Scoping Document #1: C> ; e
Identify Issues anuary
Scoping Document #2: C>

Identify Alternatives

Section 106
Programmatic
Agreement

Regulatory Process
Integration

Develop PM&E
Resource Measures /
Settlement Agreement

Draf? Lic.ense April 2004
Application

401 Certification
Application

Final License
Application




Goals of Study Plan Review
Process

= Review, approve study plan package

= Secure consensus-backed Study Plan
Package by June 2002

= Continue Ciritical Path studies
implementation, approve outstanding
Critical Path studies




Work
Groups

Task
Forces /

Stakeholder

Meetings

Study Plan Review Process

May

= Identify studies
heartburn

= Resolve heartburn or
refer to WG

= Review studies, if time

Plenary
heartburn
summary

* Finalize outstanding
studies

* Address Plenary
heartburn on studies

June

= Approve Consent
Calendar

» Identify heartburn

= Review, approve
revised studies

Revised
study plans
to Plenary

Plenary
heartburn
summary

* Finalize outstanding

studies

= Address heartburn on

studies, if any

July

= Approve Consent
Calendar, if any

= Review, Approve
Cumulative Impact
Studies, if ready

Additional
study plans
to Plenary

= Address heartburn on
studies, if any

Stakeholder Small Group Meetings




Study Plan Review Process
Where We Are Today

Approved

Conditionally ===
Approved ﬁ

Consent Calendar [

Ready for Plenary Group
Heartburn Identification

Upcoming Plenary
Group Review

On Hold l (

20 30 40 50 60




Study Plan Review Process
Goal For Today’s Meeting

Approved

Conditionally
Approved

Ready for Plenary Group
Heartburn Identification

Upcoming Plenary
Group Review

On Hold | [ (

20 30 40 50 60




Study Plan Review
Status After Today’s Meeting

Approved

Approved
Pending Work
Group, Off-line

Referred to Work Group

Ready for Plenary Group
Heartburn Identification

Upcoming Plenary
Group Review

On Hold l (

20 30 40 50 60




Study Plan Review
May Plenary Meeting

Approve Conditional Plans (W2, T10)
Discuss/Approve Consent Calendar (F2, F10)

|dentify “"Heartburn” Issues for Additional
Study Plans (F1, F3.2, F9(a))

Discuss/Resolve Heartburn Issues or Refer to
Work Group




Plenary Study Plan Discussion
-- Groundrules --

s Heartburn Issues: “Cant-Live-With-It"
s Be Brief

s Respect Work Group/Task Force
Deliberations

s Consensus, Not Unanimous Consent
s Work Groups Do Detailed/Technical Edits
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